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200 Area Groundwater and Source Operable Units
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during the Project Manager Meeting. Approval of these minutes documents approval of
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Minutes of the 200 Area Project Managers' Meeting of June 17, 2010 are attached. Minutes
are comprised of the following.

Attachment 1 Attendance Record

Attachment 2 Agreements and Issues List

Attachment 3 Action Item List

Attachment 4 Operable Units and Facilities Status

Attachment 5 Email from N. Menard (Ecology) to J. Williams (CHPRC),
dated 6/23/2010, clarifying regulator comment on
200-SW-i
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Attachment 1

200 Area Project Managers' Status Meeting
June 17, 2010
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CHPRC- 1000473
Attachment 2

200 Area Project Managers' Meeting
Agreements and Issues List

June 17, 2010

Agreement: On Thursday June 10, 2010, agreement was reached at the DOE-RL
deputy manager and EPA and Ecology program manager levels on the number of
baseline risk assessments for the upcoming 200 Area RIIFS and RIIFS -

RFI/CMS efforts. There will be one risk assessment for the 200 West Area and one for
the 200 East Area (exclusive of risk assessment activities for groundwater). The timing
of these assessments will support the schedules for completion of the RI/FS and
RFI/CMS processes for their respective operable units. The schedules will be provided
in milestones after addressing public comment on the draft Central Plateau Cleanup
TPA change package. Any additional risk evaluations will not interfere with the timely
completion of the baseline risk assessments supporting cleanup decisions for these
operable units. DOE also agreed to update the composite analysis according to DOE
Order 435.1 requirements.

Issue: N/A

Delegations for June 17, 2010 PMMIV meeting:

DOE/RL Bryan Foley
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CH PRC-1000473
Attachment 4

200 AREA PROJECT MANAGERS MEETING
PROJECT STATUS UPDATES

June 17, 2010
AGENDA

CENTRAL PLATEAU INNER AREA
200-WA-i
200-EA-1 OMVS & FS / CAD & PP
200-PW-1 /3/6

SVE
200-C W-5

Inner Area: Central Plateau Burial Grounds
200-S W-2

Inner Area: Central Plateau Canyons & Facilities
U Plant Canyon
B Plant Canyon/Waste Sites
PUREX Canyon/Waste Sites
REDOX Canyon/Waste Sites
224B Concentration Facility
224T Transuranic Storage and Assay Facility
EEICA Report(s)

Inner Area: Central Plateau Vadose Zone
200-DV-1 RI/FS
200-DV-i Uranium
200-DV-1 Tc-99

BOTH INNER & OUTER AREAS
200-IS-1 CMVS & FS / CAD & PP

RCRA Units
Hexone TSD Closure
Other TSD Closures

CENTRAL PLATEAU OUTER AREA
200-OA-1, 200-CW-1, and 200-CW-3 FS/PP
200-SW-i
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Field Work
Rail Car Disposition
200-MG-i
200-BC Control Area
200-C W-3
West Lake
Multi-increment Sampling

Risk Assessment
Central Plateau Ecological Risk

CENTRAL PLATEAU GROUNDWATER
200-ZP-1 Interim Action
200 West P&T
200-UP-i RI/FS

S/SX Interim Action
200-BP-5 and 200-PC-I FS
200-BP-5 TTP
Groundwater Plumes - Final Remedy
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Attachment 4

200 AREA PROJECT MANAGERS MEETING
PROJECT STATUS UPDATES

June 17, 2010

CENTRAL PLATEAU INNER AREA

200-WA-I EPA Lead (RL- Arlene Tortoso, CHPRC - Mike Hickey)
P-01 5-91A, Submit RI/FS Work Plan for the 200-WA-I to EPA, 12/31/2011
P-01 5-91 B, Submit FS Report and PP for 200-WA-I to EPA, 6/30/2013

* Planning of the Central Plateau decision documents to align with the Tentative
Agreement is on-going.

" Initiated a series of Agency meetings to scope the 200-WA-I RI/FS Work Plan.
" Transmitted the response to comments for the U-8 and U-i 2 SAP to Ecology. A

comment resolution meeting with Ecology and EPA regarding the SAP was held
on June 7, 2010.

* Continuing with the field preparation activities for the deep vadose zone
boreholes associated with the U-1/2, U-8, and U-12 cribs.

* The U-8 and U-12 cribs electro-resistivity investigation, which is designed to
assist in locating the deep boreholes, is in progress.

" The Decisional Draft of the Remedial Action Goals (RAGs) regulatory compliance
document (DOEIRL-2007-34 Rev. 1) is being reviewed.

Schedule Status: Planning for the Central Plateau decision documents to achieve the
Tentative Agreement milestones is underway.

Repgulator Copmments:-

200-EA-1 Ecology Lead (RL- Doug Hildebrand, CHPRC - Mike Hickey)
P-01 5-92A, Submit RFI/CMIS and RI/FS Work Plan for the 200-EA-1 to
Ecology, 12/31/2012

* Planning of the Central Plateau decision documents to align with the Tentative
Agreement is ongoing.

* DOE received comments from EPA comments on the 200-MW-I RI/FS, draft A,
were received on May 17, 2010. Comment response is currently under
development.

" Soil sample analysis for the K, L, and M wells is complete. Data validation and
the DQA report are in progress.
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200-EA-1 & 200-IS-1 Ecology Lead (RL- Doug Hildebrand, CHPRC - Greg Berlin)
P-015-9211, Submit CMS & FS & Proposed CA Decision/PP for EA-1 & IS-I1
to Ecology, 6/30/2014

Planning of the Central Plateau decision documents to align with the Tentative
Agreement is ongoing.

Schedule Status: Planning for the Central Plateau decision documents to achieve the
Tentative Agreement milestones is underway.

Regulptoqr.Comments:

200-PW-1/3/6 EPA Lead (RL- Arlene Tortoso, CHPRC - Mike Hickey)

* A meeting was held with EPA and Ecology on May 18, 2010 to review the fate
and transport modeling to identify COCs for groundwater protection. There was
general acceptance of the screening methods and process.

" The draft C version of the feasibility study and the draft A version of the proposed
plan are scheduled to be reviewed by RL mid- July 2010. Submittal to EPA is
scheduled for late September 2010.

Soil Vapor Extraction System (SVE): (RL- Arlene Tortoso, CHPRC -Mark Byrnes)
* Monthly monitoring results for May 2010 for the soil vapor probes and wells were

consistent with the results from previous monitoring.
* The two new SVE units are running smoothly. They were shut for a short period

earlier this week to clean out the dust and blowing sand from the recent wind
storm. Both units are back running.

Schedule Status:

Regulator Comments: Ecology is not in agreement that there is general acceptance of
the screening methods and process.
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200-CW-5 EPA Lead (RL- Greg Sinton, CHPRC - Mike Hickey)

9Preparing Draft C feasibility study for submittal to EPA in July 2010.

Schedule Status:

Re~quatoqr Co~mments:

Inner Area: Central Plateau Burial Grounds

200-SW-2 Ecology Lead (RL - Doug Hildebrand, CHPRC - Greg Berlin)
P-01 5-93A, Submit Revised RFI/CMS and RI/FS Work Plan for 200-SW-2 to
Ecology, 12/31/2011
P-01 5-93B, Submit RFI/CMS & RIIFS & Proposed CA Decision/PP for SW-2
to Ecology, 12/31/2016

" Planning of the Central Plateau decision documents to align with the Tentative
Agreement is ongoing.

" Planning for HAB Workshops

Schedule Status: Planning for the Central Plateau decision documents to achieve the
Tentative Agreement milestones is underway.

Reg~qulator.Comments:

Inner Area: Central Plateau Canyons and Facilities

U Plant Canyon EPA Lead (RL - Wade Woolery, CHPRC - Dottie Norman)
P-01 6-200A, Complete U Plant Canyon (221 -U) Demolition in accordance w/
RD/RAWP, 9/30/2017
P-01 6-200B, Complete U Plant Canyon (221 -U) Barrier Construction in
accordance w/ RD/RAWP, 9/30/2021

*Progress continues on cell loading! size reduction with 91 % of the major
items dispositioned. The annual crane maintenance outage was completed
and deck clearing activities are projected to complete in early July. Work has
commenced on asbestos abatement efforts in the pipe gallery and in the
operating gallery. This is in support of future demolition activities.
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*In June, the RFP was issued for grout conveyance and supply.
*A Statement of Work has been placed for purchase of a cask to be used for

the transfer of the D-1 0 tank from U plant to T plant.

Regulatory Documents EPA Lead (RL- Wade Woolery, CHPRC - Curt Walker)
*90% Design summary for size reduction activities went through regulatory

agency review; comments were submitted and incorporated. Revision 0 is in
transmittal for final approval.

Schedule Status: On schedule

Regulaqtor Comments:

B Plant Canyon/Waste Sites Ecology Lead (RL - Naomi Bland, CHPRC - Marty
Doornbos)

P-85-1IOA, Submit RI/FS Work Plan for 200-CB-1, 12/21/2011

*Planning of the Central Plateau decision documents to align with the Tentative
Agreement is ongoing.

Schedule Status: As above.
0

Regulatoqr.Comments:

PUREX Canyon/Waste Sites Ecology Lead (RL - Frank Roddy, CHPRC - Marty
Doom bos)

P-85-20A, Submit RI/ES Work Plan for 200-CP-1, 9/30/2015

REDOX Canyon/waste sites EPA Lead (RL - Naomi Bland, CHPRC - Marty
Doom bos)

P-85-30A, Submit RI/FS Work Plan for 200-CR-I, 12/31/2017

224B Concentration Facility Ecology Lead (RL- Kevin Leary, CHPRC - Curt Walker)
M-085-50, Submit revised removal action work plan for the 224B
Concentration Facility in accordance with the Action Memorandum for the
Non-Time Critical Removal Action for the 224-B Plutonium Concentration
Facility (DOE/RL-2004-36). A change package with a completion milestone
will accompany the submittal of the work plan, 12/31/2015
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224T Transuranic Storage and Assay Facility Ecology Lead (RL- Kevin Leary,
OH PRO - Curt Walker)

M-085-51, Submit removal action work plan for the 224T Transuranic
Storage and Assay Facility in accordance with the Action Memorandum for
the Non-Time-Critical Removal Action for the 224-T Plutonium
Concentration Facility (DOE/RL-2004-68). A change package with a
completion milestone will accompany the submittal of the work plan.
12/31/2025

EEICA Report(s) EPA Lead (RL - Doug Chapin, OHPRO, Tina Crane)
P-85-60, Complete EE/CA report(s) for all Tier 2 facilities listed in Appendix
J, 3/31/2018

0 200 E Tier 2 Facilities EE/OA: Regulator review currently estimated to begin the
first week of August 2010. Public review currently scheduled to begin in
November 2010.

* 200 W Tier 2 Facilities EEIOA: In planning; schedule details to follow.

Inner Area: Central Plateau Deep~ Vadose Zone

200-DV-1 Ecology Lead (RL - John Morse, OHPRO - Curt Wittreich)
P-01 5-11IOA, Submit RFI/CMS & RIIFS Work Plan for 200-DV-1 to Ecology,
9/30/2012
P-01 5-11IOB, Submit CMVS & ES & PP/Proposed CA Decision for 200-DV-1 to
Ecology, 9/30/2015

*Initiated baseline planning

Schedule Status: Submittal of the RFI/OMS & RI/FS Work Plan is on schedule.

Rpequat.or.Comments:
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200-DV-1 Ecology Lead (RL - John Morse, CHPRC - Glen Chronister)
P-015-IIOC, Submit Uranium Treatment FTP Draft A per Deep Vadose Zone
Treatability Test Plan, DOE/RL-2007-56 to Ecology, 12/31/2010

Uranium Sequestration Pilot Test:
* The project team completed the Data Quality Objectives (DQO) document for

Uranium Sequestration. The document is now under internal review and will also
be modified pending results of the upcoming Expert Review Panel.

" Continued development of the Uranium Sequestration Field Test Plan and
Sample Analysis Plan.

* An expert review panel will review the activities and objectives of the Uranium
Sequestration work the week of July 12, 2010.

Schedule Status: On schedule

Re~gltor.Comments:

200-DV-1 Ecology Lead (RL - John Morse, CHPRC - Glen Chronister)
P-01 5-11 OD, Submit Tc-99 Pilot Scale Treat. Study Test Report per Deep
Vadose Zone Treatability Test Plan, DOE/RL-2007-56 to EPA, 6/30/2012

* The Statement of Work (SOW) for the rental of equipment and supply of liquid
nitrogen for the Desiccation Pilot Test has been prepared and is now being
processed to be issued as an RFP.

* The Field Test Plan and associated Sample Analysis Plan were formally
transmitted to DOE-RL this last month for review and comment by DOE and the
regulators.

" Preparation of work packages to allow the assembly of components and initiation
of field work continues.

" Completed neutron logging of the 10 new logging wells to establish a baseline
prior to initiation of the Desiccation Pilot Test.

Schedule Status: On schedule

Rpgator Comments:--
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BOTH INNER & OUTER AREAS

200-IS-I Ecology Lead (RL- Doug Hildebrand, CHPRC - Greg Berlin)
P-01 5-90, Submit Revised RFI1/CMS and RIIFS Work Plan for 200-IS-I to
Ecology, 6/30/2011

*Initiated scoping meetings with Ecology and EPA to align the 200-IS-1 RI/FS
Work Plan with the Tentative Agreement.

Schedule Status: Planning for the Central Plateau decision documents to achieve the
Tentative Agreement milestones is underway.

Regulator, Comments:

RCRA Units

Hexone TSD Closure Ecology Lead (RL- Doug Chapin for Kevin Leary, CHPRC -

Greg Berlin)
M-037-01, Submit Revised Closure Plan to support TSD closure of the
Hexone Storage and Treatment Facility (276-S-I141 /142) TSD unit,
12/30/2010

*RL correspondence is being prepared to transmit the Hexone Storage and

Treatment Facility Closure Plan and SAP to Ecology for review.

Schedule Status: On Schedule.

Regulator Comments:

Other TSD Closures
M-037-02, Submit Revised Closure Plans to support TSD closure for five (5)
TSD Units: 207-A South Retention Basin, 216-B-29 Ditch, 216-A-36B Crib,
216-A-37-1 Crib, and 216-B-63 Trench, 06/30/2014

M-037-03, Submit Revised Closure Plans to support TSD closure for two (2)
TSD Units: 216-B-3 Main Pond system, and 216-S-10 Pond and Ditch,
4/30/2012
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M-037-10, Complete Unit-Specific Closure Requirements According To The
Closure Plan(s) For seven (7) TSD Units: 207-A South Retention Basin, 216-
A-29 Ditch, 216-A36B Crib, 216-A-37-1 Crib, 216-B-63 Trench, Hexone
Storage and Treatment Facility (276-S-1 41/142), and 241 -CX Tank system
(241 -CX-70/71/72), 9/30/2020

M-037-1 1, Complete unit-specific closure requirements for two (2) TSD
Units; 216-B-3 Main and Pond system and 216-S-10 Pond and Ditch,
9130/2016

CENTRAL PLATEAU OUTER AREA

200-CW-1, CW-3, OA-1 EPA Lead (RL - Greg Sinton, OH PRO - Ron Brunke)
P-01 5-38B, Submit Revised FS Report & Revised PP for CW-1, -CW-3, and
OA-1 to EPA, 4/30/2012

" Work continues to transition the existing activities to align with the Tentative
Agreement, including development of the RIIFS Work Plan.

" Completed laboratory analysis of the soil samples from the 200-CW-i Ponds and
the Gable Pipeline.

" Outer Area FS/PP kick-off meeting and tour held with EPA and Ecology June 9.

Schedule Status: The West Lake Draft A SAP is planned to be submitted to regulators
in July 2010. The draft schedule for deliverables leading to the FS/PP by 4/30/2012
was provided to the regulators in the June 9 kick-off meeting.

Regulaqtor.Comments:

200-SW-I Ecology Lead (RL: Doug Chapin for Kevin Leary, OHPRC - Ron Brunke)

" On June 1, 2010, RL conducted a consultation with the Nez Perce in Lapwai,
Idaho, on the Draft DOE/EA-1707D (May 2010).

* RL/Ecology workshops to produce a mutually acceptable NRDWL/SWL
closure/post-closure plan continue.

Schedule Status: Based on requests received from the Nez Perce, the OTUIR, and the
Yakama, the public comment period for the Draft DOE/EA-1 707D was extended another
30 days, from June 14, 2010, through July 15, 2010. Transmittal of the NRDWL/SWL
Closure/Post-closure Plan (Rev. 2) to Ecology for formal approval is targeted for late
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July 2010. Public comment for the NRDWL/SWL Closure/Post-closure Plan Permit
Modification is targeted to begin in mid- to late August 2010.

Regulaqtor Comm ent 's The Closure Plan using Evaporative Transpiration Barrier is
based on DOE's Conceptual Model. Ecology expects DOE to provide immediate
funding for the engineering design while Ecology and DOE continue to prepare the
Closure Plan based on the conceptual model for public comment. If the engineering
design document is not submitted in time to incorporate it into the permit, then a
compliance schedule will be added to the permit for these units. Ecology urges DOE to
demonstrate their commitment to closing these sites before the next slug of
contaminants in the vadose zone enters into the groundwater by getting the engineering
design construction ready.

Field Work

Rail Car Disposition EPA Lead (RL: Doug Chapin for Frank Roddy, CHPRC - Dottie
Norman)

" On Jun 8, 2010, a draft addendum to the 212-N, -P, and -R facilities EE/CA was
provided to EPA, with a follow-up review meeting conducted on June 10, 2010.
The document was revised to address comments and provided to EPA on June
16, 2010.

" On June 15, 2010, a ListServ public notice was issued, announcing an upcoming
30-day public comment period on the EE/CA addendum, expected to begin by
the end of June 2010.

Schedule Status: On schedule

Reaulqtor. Comments:

200-MG-I EPA/Ecology Lead (RL: Doug Chapin for Frank Roddy, CHPRC - Curt
Walker)

" Field work continues on waste sites in the Outer Area (i.e., 216-S-1 9, 216-S-26).
" On March 9, 2010, RL provided Ecology the WIDs Waste Site Reclassification

form for the 200-E-1 01 waste site.
*On June 9, 2010, RL provided Ecology the RAWP (Rev. 1) for 37 additional

200-MG-i waste sites.
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" On June 10, 2010, RL provided Ecology the RAR (DOE/RL-2009-123, Rev. 0,
February 2010), revised to include costs, and the WIDs Waste Site
Reclassification Forms, for the 200-E-1 10 and the U PR-600-21 waste sites.

" RAR (DOE/RL-2009-133, May 2010 Draft), revised to include costs, and the
WIDs Waste Site Reclassification Form, for the 600-51 waste site, is in RL
review. Waste Site Reclassification Form for 600-51 is anticipated to be provided
to Ecology for review and approval in July.

Schedule Status: On schedule

Reguator.Comments:

200-BC Control Area (BCCA) Ecology Lead (RL - Doug Chapin, CHPRC - Bo Wier)
* BCCA North Zone A (-140 acres): Approximately 5,800 tons were disposed of at

ERDF the week of June 14, 2010, using seven super dump trucks in service
(-129,800 tons over -31.5 acres, cumulative).

* BCCA North Zone B (-3,660 acres): Implementation of a BOCA field work
mitigation plan to protect migratory birds' habitat and nesting, and compliance
with the MBTA, continued. An area of around four to five acres was surveyed
(and cleared) per the plan, during the week of June 7, 2010. Removal of
elevated hot spots in this area is planned the week of June 21, 2010.
Approximately 998 acres have been down posted to date.

" BCCA South Zone C:
o As an outcome of an April 21, 2010, report briefing of the September 2009

aerial survey of the BCCA, RL has contacted Ecology requesting a
meeting with EPA and CHPRC to discuss a proposed regulatory approach
(and rationale) for the contaminated soil cleanup (removal action) work
that, along with what CERCLA and other regulatory documents, will be
required for Zone C. The meeting has not been scheduled as Ecology
has not responded.

o A cultural resources field survey was completed on March 21, 2010. On
June 2, 2010, CHPRC transmitted the final cultural resources review
report to RL. On June 14, 2010, RL transmitted the report to the SHPO,
the Tribes, and others, for 30-day review.

Schedule Status: On schedule

RepgulatorGomments:,-
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200-CW-3 EPA Lead (RL: Doug Chapin for Frank Roddy, CHPRC - Tina Crane)
" RTD of 216-N-I Pond is complete. RAR is in progress with RL review

anticipated by the end of June.
* RTD of 216-N-4 Pond is in progress.
" RTD of 216-N-6 Pond to follow 216-N-4 (summer 2010).
* The RAR is completed for 212-N, -P, and -R facilities and has been entered into

the administrative record.
" RL is preparing correspondence to CHPRC requesting the backfilling and

recontouring of all waste sites (i.e., the 212-N, -P, and -R sites, and the 600-36,
600-40, and 216-S-1 9 waste sites), as necessary, to the surrounding landscape's
natural topography, using native vegetation identified in the draft Hanford Site-
wide revegetation manual currently being prepared by PNNL, recognizing the
backfilling must await verification sampling results being less than the remedial
action levels and approval by the regulators.

Schedule Status: On schedule

Regqulator.Co~mments:

Multi-increment Sampling Ecology Lead (RL - Doug Chapin for Frank Roddy, CHPRC
- Dave Chojnacki)

" Block 1 and 2 sampling after removal of the cover soil is complete.
" Excavation is ongoing, additional sampling at depth in July 2010 is anticipated.

Rep ulator Co.mments:

Risk Assessment

Central Plateau Ecological Risk Assessment EPA/Ecology Lead (RL - Jim Hansen,
OH PRO - John Lowe)

" Incorporating comments on the reformatted data package report
* Preparing technical report on ecological PRO development (based on information

presented in the data package report)
* Scoping the ecological risk assessment component for the Central Plateau 200

West Area RI/FS Work Plan

Schedule Status:

Realaptor.Co~mments:
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CENTRAL PLATEAU GROUNDWATER

200-ZP-1 Interim Action EPA Lead (RL - Arlene Tortoso, CHPRC - Mark Byrnes)
l 0oaf the 14 groundwater extraction wells are on line pumping water at a rate of
approximately 200 gpm. Extraction well 299-W15-44 is offline as it is in the
process of being replaced by new extraction well 299-Wl15-225. New extraction
well 299-Wl15-225 was put on line on June 9, 2010, and is pumping water at
around 248 gpm. The combined pumping rate for all the wells is currently a little
over 450 gpm. Extraction well 299-Wi 5-36 will be kept offline due to very low
flow rates. Extraction wells 299-W15-34 and 299-WI15-765 are offline due to
electrical problems that are currently being assessed.

0 Extraction wells 299-Wl11-45 and 299-WlI1-46 are both running and are pumping
at a combined rate of -26 gpm to ETF. A reduced flow rate is required for the
next month to allow ETF to drain one of their other basins which is full.

Schedule Status: On schedule.

Reaulator Comments:

200 West P&T EPA Lead (RL - Arlen Tortoso, CHPRC - Mark Byrnes)
P-01 6-124, Submit 200-ZP-1 Remedial Design Report, 8/31/2010
P-016-122, Begin Phase 1 Operation of 200W Pump and Treat System,
12/3112011

" Held kickoff meeting with General Contractor for installation of process buildings.
* The TPA milestone (M-0 16-1 24) Remedial Design Report, Draft A, will be sent to

EPA by August 31, 2010.
" Drilling and sampling of 14 permanent extraction/injection wells are now

complete. Currently drilling EW-6, IW-5, and IW-6 which are currently at a depth
of approximately 187, 111, and 100 feet respectively.

" Rev. 0 of the Performance Monitoring Plan is currently has been signed by DOE
and EPA and is being issued.

* EPA comments on the Operation and Maintenance Plan have been received and
are currently being addressed.

* Treatability testing of GAC to remove Tc-99 is ongoing.
" Test plans are currently being written by PNNL determine the optimum resins

and SMI for uranium and other COC removal.
* Received EPA comments on Operations and Maintenance Plan for the 200-West

Area Groundwater Treatment Facility. Currently addressing these comments.
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Schedule Status: On schedule.

Regulator Comments:

200-UP-I EPA Lead (RL - Naomi Bland, CHPRC - Curt Wittreich)
P-01 5-17A, Submit a 200-UP-I RI and FS Report and PP to EPA, 9/30/2010

"Preparing the 200-UP-i OU RIIFS Report and Proposed Plan. A regulator status
briefing on the RI/FS Report has been scheduled for June 29, 2010.

S/SX Tank Farm Interim Action EPA/Ecology Lead (RL - John Morse,
CHPRC - Curt Wittreich)
P-016-1 20, GW Treatment System <50 gpm for Tc-99 Plume at S/SX Tank
Farm, 12/31/2011

* Continued remedial design for the WMA S-SX extraction system to capture the
Tc-99 plumes exceeding 9000 pCi/L. Three extraction wells with a total
extraction rate of 80 gpm are planned. A walkdown of the S-SX area was
completed May 19, 2010 to review the conceptual layout of the system and stake
extraction well locations.

" A regulator briefing was held May 17, 2010 to status the U Plant extraction well
cleaning effort and S-SX extraction system design effort. The need for freeze
protection of above ground piping for the extractions system was discussed. A
pipe-in-pipe design may be used as a method of insulation for above ground
piping. Requested regulator concurrence that no additional monitoring is required
for pipe-in-pipe applications used for freeze protection other than what would
apply for single walled pipe (e.g. routine walk downs). A decision on this is
requested at the June meeting.

Schedule Status: On schedule

Regqulator.Comments:
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200-BP-5, P0-I Ecology Lead (RL - John Morse, CHPRC - Curt Wittreich)
P-01 5-21 A, Submit 200-BP-5 and 200-PO-1 FS Report and PP(s) to Ecology,
12/31/2012

* Completed analyses of all 200-BP-5 depth discrete groundwater samples.
" Preparing the 200-BP-5 RI Report
* The 200-B P-5 conceptual model report is expected to be finalized by the June

30, 2010.
* The Draft A 200-PG-i RI Report is in the process of being transmitted to the

regulators for review. A regulator briefing on the report is scheduled for June 14,
2010.

Schedule Status: 200-BP-5 and 200-PG-i FS Report and PP is on schedule.

Regulptor Comments:.

200-BP-5 Ecology Lead (RL - John Morse, CHPRC - Curt Witireich)
M-01 5-82A, Submit Treatability Test Plan as Amendment of 200-BP-5 WP,
12/31/2010
M-01 5-8213, Initiate 200-BP-5 Aquifer Tests Within 6 months of TTP
Approval, approval of TPP + 6 months

*The Decisional Draft 200-BP-5 Aquifer Treatability Test Plan is planned to be
completed by the end of June 2010.

Schedule Status: Treatability Test Plan is ahead of schedule.

Rgulator. Com ments:

GW Plumes EPA/Ecology Lead (RL - John Morse)
P-01 6-119-TOI, Remedy in Place to Contain GW Plumes in 200 NPL Area,
12/3112020

*Draft Annual Report provided to EPA and Ecology

Schedule Status: TBD
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CHPRC-1 000473
Attachment 5

Gibson, Gayelyn G

From: Williams, Janice D
Sent: Wednesday, June 23, 2010 11:04 AM
To: Gibson, Gayelyn G
Subject: Update to the June 200 UMM

From: Menard, Nina (ECY) [mailto :nmen46l@ecy.wa.gov]
Sent: Wednesday, June 23, 2010 9:24 AM
To: Williams, Janice D
Subject: Regulator response for the June 200 UMM

Janice,

Thank you for working with us on this response. Pasted below is our edited regulator response. Please let us know if
you have any questions.

The Closure Plan using Evaporative Transpiration Barrier is based on DOE's Conceptual Model. Ecology expects
DOE to provide immediate funding for the engineering design while Ecology and DOE continue to prepare the
Closure Plan based on the conceptual model for public comment. If the engineering design document is not
submitted in time to incorporate it into the permit, then a compliance schedule will be added to the permit for
these units. Ecology urges DOE to demonstrate their commitment to closing these sites before the next slug of
contaminants in the vadlose zone enters into the groundwater by getting the engineering design construction
ready.

Nina M. Menard
Project Manager
Environmental Restoration
WA State Dept. of Ecology
(509) 372-7941
(509) 420-6839


